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SDMS Document ID
Project Summary Report lﬂﬂlﬂﬂlﬂﬂmﬂﬁﬂ
- ._ . 2022499
Contractor's Name: Project Resources Inc. T
Contract Number: DACA45-01-D-0001 Task Order 014
Site Name & Location; VB |-70 Superfund Site
Time Period: 040CT03 100CTO3 Report # . 012
Project Safety Report
Days Worked To Date: 91 Date of Last Accident: N/A
Project Man-hours To Date: 16,114.25 Hours Worked w/o Accident: 16,114.25
Comments/lssues: None.
Project QC/QA Report ja]] IBL ey
Project Deficiencies: | None. — - YN
Comments/issues: None. L ,
i !
Project Schedule Report
Task Scheduled Current ' %
Start Finished DUR Start Finished DUR Complete
Site Set-up 21JUL03 11AUGO3 21J0L03* | 12aUG03= 100
Remediation 12AUGO03 24AUG03 13AUGO3* 12DEC03 55
Property Close-Qut 155EPQ3 20FEB04 16SEPQ3* 20FEB04 0
Final Report 02FEB0O4 20Feb04 0
PROJECT 21JULO3 20FEB04 21JULO3* | 20FEB04 40

* These dates are actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities

Eight homes remediated to backfill this week, for a total of sixty-one homes completed to date.
One hundred-twenty five restoration agreements completed.

Thirty-one Completion Agreements obtained.

Crew rotation 10/10/03-10/12/03

Upcoming Project Activities

+ Four restoration appointments scheduled for next week.
+ Seven homes scheduled for remediation for next week.
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Project Quantities

Item Unit Last Report To Date Comment

Completed Properties Property 42 50

Square Footage Excavated SF 198,639 245,982*
*approximate total
Project Photos
Additional Comments/Observations
I O None

) 100CT03
Signed: Date:
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